

HANCOCK
ASSOCIATES
Surveyors | Engineers | Scientists

November 15, 2024

Ms. Rose Russell
Senior Planner
Worcester Executive Office of Economic Development
Division of Planning & Regulatory Services
455 Main Street, 4th floor
Worcester, MA 01608

Subject: City Square (3 Eaton Place)
Request for Site Plan Extension of Time

Dear Ms. Russell,

On behalf of the Applicant Foresight Capital LLC, Hancock Associates is requesting a site plan extension of time for the previously approved project at City Square, 3 Eaton Place.

The Worcester Planning Board conditionally approved this project during its scheduled meeting on November 21, 2023. The site plan decision is valid for one year and is set to expire on November 21, 2024.

Meeting the conditions required extensive scheduling, time and effort. We are nearly completed with the revisions and department review, and we are requesting a **one-year extension of time** to complete this process and move on to building permit and construction.

Included in this submittal is a copy of the original decision, a copy of the application from the original approval, and a plan from the original approval. An abutters list will be prepared in coordination with the Assessors office.

Regards,
Hancock Associates

Robert M. DiBenedetto, PE
Project Engineer